COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/30/2009

ESTIMATE SUMMARY 20:50:33
CONTID: C16819 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16819-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.5 DAYS TIME ALLOW: 200 WORK DAYS
US 40/287 BOYERO PERCENT TIME: 3.75 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: ES1 R100-157
US 40/287 BOYERO
NAME OF ROAD: 040H
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 06/02/2009
6374 S. RACINE CIRCLE DATE LET 04/30/2009 DATE WORK BEGAN 07/13/2009
DATE AWARDED 05/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 06/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,101,696.03 PARTICIPATING $ 171,316.36 $ 171,316.36
AWARD PROJECT AMT: $ 9,088,058.83 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 1.70% TOTAL EARNINGS 171,316.36 171,316.36
FUNDS AVAILABLE: $ 9,930,379.67 STOCKPILED MATERIALS 129,712.14 129,712.14
GROSS EARNINGS 301,028.50 301,028.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,139.49 -5,139.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 295,889.01 295,889.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 295,889.01 295,889.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 295,889.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
0010 202-00020
0015 202-00035
0020 202-00090
0025 202-00220
0030 202-00250
0035 202-01000
0040 202-01130
0045 202-01300
0050 202-01400
0055 202-05150

Cl6819

16819-BID

ES1 R100-157

ITEM
DESCRIPTION

REMOVAL OF TREE

*REMOVAL OF CONCRETE BOX CULVERT

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*REMOVAL OF CATTLE GUARD

*SANDBLASTING

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,355.000 0.000
cy 1,025.000 5,063.50
4.94000 1,025.000 5,063.50
0065 203-00100 MUCK EXCAVATION 1,000.000 0.000
cY 0.000 0.00
6.11000 0.000 0.00
0070 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0075 203-01590 FRONT END LOADER (RUBBER TIRE) 75.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0080 203-01597 *POTHOLING 20.000 0.000
HOUR 9.000 1,800.00
200.00000 9.000 1,800.00
0085 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 110.000 0.000
cY 60.000 14,325.00
238.75000 60.000 14,325.00
0090 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.500 11,375.00
22,750.00000 0.500 11,375.00
0095 208-00002 *EROSION LOG (12 INCH) 13,480.000 0.000
LF 995.000 3,601.90
3.62000 995.000 3,601.90
0100 208-00003 *EROSION LOG (18 INCH) 10,860.000 0.000
LF 1,969.000 8,762.05
4.45000 1,969.000 8,762.05
0105 208-00034 *GRAVEL BAG 500.000 0.000
LF 0.000 0.00
6.63000 0.000 0.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00

575.00000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00070  STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 1.000 1,950.00
1,950.00000 1.000 1,950.00
0120 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000
HOUR 0.000 0.00
40.80000 0.000 0.00
0125 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00
71.40000 0.000 0.00
0130 208-00205 EROSION CONTROL SUPERVISOR 1,200.000 0.000
HOUR 0.000 0.00
51.00000 0.000 0.00
0135 210-00810  *RESET GROUND SIGN 24.000 0.000
EACH 0.000 0.00
153.00000 0.000 0.00
0140 212-00006  *SEEDING (NATIVE) 73.000 0.000
ACRE 0.000 0.00
260.10000 0.000 0.00
0145 212-00032  *SOIL CONDITIONING 73.000 0.000
ACRE 0.000 0.00
1,922.70000 0.000 0.00
0150 213-00002  *MULCHING (WEED FREE HAY) 120.000 0.000
ACRE 0.000 0.00
270.30000 0.000 0.00
0155 213-00009  *FLEXIBLE GROWTH MEDIUM 5.000 0.000
ACRE 0.000 0.00
2,896.80000 0.000 0.00
0160 213-00061  *MULCH TACKIFIER 24,000.000 0.000
LB 0.000 0.00
1.49000 0.000 0.00
0165 216-00042  *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 16,900.000 0.000
sy 0.000 0.00

1.84000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,012.000 0.000
cy 17.000 330.65
19.45000 17.000 330.65
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 0.000
TON 14.500 1,937.49
133.62000 14.500 1,937.49
0180 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,772.000 0.000
TON 0.000 0.00
108.12000 0.000 0.00
0185 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000
GAL 0.000 0.00
8.16000 0.000 0.00
0190 412-01075 *CONCRETE PAVEMENT (10-3/4 INCH) 212,084.000 0.000
sy 0.000 0.00
27.36000 0.000 0.00
0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000
sY 79,578.000 129,712.14
1.63000 79,578.000 129,712.14
0195 601-03030 *CONCRETE CLASS D (BOX CULVERT) 355.000 0.000
cy 0.000 0.00
725.00000 0.000 0.00
0200 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,478.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
0205 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 56.000 0.000
LF 32.000 22,879.68
714.99000 32.000 22,879.68
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000
LF 0.000 0.00
13.36000 0.000 0.00
0215 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,047.54000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,443.30000 0.000 0.00
0225 607-00005 *END POST 30.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0230 607-00010 *CORNER AND LINE BRACE POST 122.000 0.000
EACH 0.000 0.00
122.40000 0.000 0.00
0235 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 90,407.000 0.000
LF 0.000 0.00
1.17000 0.000 0.00
0240 607-11525 *FENCE (PLASTIC) 2,230.000 0.000
LF 433.000 1,324.98
3.06000 433.000 1,324.98
0245 607-11580 *FENCE (TEMPORARY) 500.000 0.000
LF 0.000 0.00
2.04000 0.000 0.00
0250 607-60120 *20 FOOT GATE 1.000 0.000
EACH 0.000 0.00
357.00000 0.000 0.00
0255 611-00018 *18 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
8,950.50000 0.000 0.00
0260 612-00001 *DELINEATOR (TYPE I) 207.000 0.000
EACH 0.000 0.00
20.40000 0.000 0.00
0265 612-00002 *DELINEATOR (TYPE II) 28.000 0.000
EACH 0.000 0.00
21.42000 0.000 0.00
0270 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00

22.44000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 614-80001 *FLASHING BEACON (SOLAR POWERED) 4.000 0.000
EACH 0.000 0.00
5,592.61000 0.000 0.00
0280 617-00018 *18 INCH CULVERT PIPE 128.000 0.000
LF 114.000 6,327.00
55.50000 114.000 6,327.00
0285 617-00024 *24 INCH CULVERT PIPE 48.000 0.000
LF 48.000 4,848.00
101.00000 48.000 4,848.00
0290 617-00030 *30 INCH CULVERT PIPE 40.000 0.000
LF 26.000 4,082.00
157.00000 26.000 4,082.00
0295 617-00042 *42 INCH CULVERT PIPE 100.000 0.000
LF 100.000 13,001.00
130.01000 100.000 13,001.00
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
30,600.00000 0.000 0.00
0305 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0310 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
758,633.63000 0.000 0.00
0315 627-00005 *EPOXY PAVEMENT MARKING 614.000 0.000
GAL 0.000 0.00
54.06000 0.000 0.00
0320 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 0.000
GAL 0.000 0.00
33.66000 0.000 0.00
0325 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,061.000 0.000
SF 0.000 0.00

8.36000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 80.000 0.000
LINE)
SF 0.000 0.00
15.30000 0.000 0.00
0335 630-00000 *FLAGGING 10,500.000 0.000
HOUR 256.000 6,005.76
23.46000 256.000 6,005.76
0340 630-00001 *PILOT CAR OPERATION 3,200.000 0.000
HOUR 0.000 0.00
35.70000 0.000 0.00
0345 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 4.000 448.80
112.20000 4.000 448.80
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 230.000 0.000
DAY 6.000 3,060.00
510.00000 6.000 3,060.00
0355 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
714.00000 0.000 0.00
0360 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 153.00
153.00000 1.000 153.00
0365 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 5.000 408.00
81.60000 5.000 408.00
0370 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 0.000
EACH 22.000 2,131.80
96.90000 22.000 2,131.80
0375 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 448.80
112.20000 4.000 448.80
0380 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,162.000 0.000
SF 581.000 8,889.30
15.30000 581.000 8,889.30



CONTID: Cl6819 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,100.00
5,100.00000 1.000 5,100.00
0390 630-80360 *DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 39.000 994.50
25.50000 39.000 994.50
0395 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
4,590.00000 0.000 0.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 1,596.000 0.000
LF 798.000 26,533.50
33.25000 798.000 26,533.50
0405 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 25.000 306.00
12.24000 25.000 306.00
0410 630-80391 *CHANNELIZING DEVICE (FIXED) 300.000 0.000
EACH 0.000 0.00
56.10000 0.000 0.00
0415 630-80430 RUMBLE STRIP (PORTABLE) 16.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0420 700-70002 F/A ANTICIPATED CMO 177,492.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,848.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 296,918.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 0.000
FA 132.650 132.65
1.00000 132.650 132.65
0450 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70025 F/A QUALITY INCENTIVE PAYMENT 323,281.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70035 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 10,067,696.03 $ 297,028.505% 297,028.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0485 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00

15,000.00000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 07/30/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0001 20:50:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0490 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0495 620-00020 SANITARY FACILITY 4.000 0.000
EACH 4.000 4,000.00
1,000.00000 4.000 4,000.00
CAT 0400 CURRENT AMT $ 34,000.00 $ 4,000.00$ 4,000.00

PROJECT TOTAL CURRENT AMT $ 10,101,696.03 $ 301,028.50 5% 301,028.50



